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-75 South Metro

Project Schedule* 2015 2016
Milestone - Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec

Draft Environmental Assessment
(EA) Approved

Public Hearing Open House (PHOH) -

Final EA/Finding of No Significant
Impact (FONSI) Approved

PHOH Response Letters Distributed

Contract awarded to design-build
team

Construction

Open to Traffic




